New Jersey Turnpike Autherity
Construction Fund Spending Plan
Revised February 2015

January 2015 27,150,000
February 2015 58,237,985
March 2015 74,623,151
April 2015 81,014,251
May 2015 92,047,677
June 2015 91,221,784
July 2015 82,438,233
August 2015 84,494,618
September 2015 93,430,616
QOctober 2015 89,729,117
November 2015 61,617,177
December 2015 62,107,229
Total 2015 898,111,838
1st Q 2015 160,011,136
2nd Q 2015 264,283,713
3rd Q2015 260,363,466
4th Q 2015 213,453,522
Total 2015 808,111,838 898,111,838
1st Q 2016 198,053,751
2nd Q 2016 250,043,185
3rd Q 2016 236,093,214
4th (t 2016 213,607,840
Total 2016 897,797,991 897,797,991
1st Q 2017 127,538,928
2nd Q 2017 161,563,174
3rd Q 2017 120,090,105
4th Q 2017 98,902,326
Total 2017 508,094,534 508,094,534
1st ¢ 2018 72,894,944
2nd Q 2018 80,905,286
3rd Q2018 65,220,330
4th Q 2018 59,517,802
Total 2018 278,538,361 278,538,361
1st Q 2019 14,645,000
2nd Q2019 28,680,331
3rd Q 2019 22,970,001
4th Q 2019 7,545,000



Total 2019

1st Q 2020
2nd Q 2020
3rd Q 2020
4th Q 2020
Total 2020

73,840,332 73,840,332
8,090,000
20,295,000
20,295,000
6,445,752
55,125,752 55,125,752
2,711,508,807
Expended as of December 2014 4,288,491,193
Total Budget S 7,000,000,000




